U. S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART II - ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT 2. DATE | 3. IDENTIFICATION SITE

Environmental Management/Paducah 06/29/07 | Paducah Project DOE Portsmouth/Paducah
Remediation Services, LLC (PRS) Project Office (PPPO)

4. WBS ELEMENT CODE 5. WBS ELEMENT TITLE

04.11.10.11 Qut-year D&D of C-340

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8. DATE

N/A Rev. 0 06/29/07

9. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER
N/A N/A

12. ELEMENT TASK DESCRIPTION
THIS IS A PLANNING LEVEL WBS DICTIONARY

WBS STRUCTURE

The scope of this element includes the following sub-elements
e WBS 04.11.10.11.01 C-340 Subproject Management

WBS 04.11.10.11.02 C-340 Infrastructure

WBS 04.11.10.11.03 C-340 Facility & Structure

WBS 04.11.10.11.04 C-340 Newly Generated Waste

WBS 04.11.10.11.05 Removal Action Technical Support

WBS 04.11.10.11.06 C-340 Loose Material Removal

INTRODUCTION

The purpose of the Decontamination and Decommissioning (D&D) project is to plan and implement the
decontamination, decommissioning, infrastructure removal, and required waste management activities
associated with the C-340 Complex at the Paducah Gaseous Diffusion Plant (PGDP). Materials
generated as a result of the D&D will be dispositioned either through reuse or appropriate disposal
pathways. The facility has been subdivided into sectors and zones to facilitate efficient disposition.
Known contaminants include low enriched uranium, trace transuranics, beryllium dust, asbestos, and
polychlorinated biphenyls (PCBs) in paint and potentially in switchgear components. Some systems are
known to contain holdup material that will be rendered passive for deactivation prior to component/piping
removal. The potential exists that additional chemical and radiological hazards will be identified during
infrastructure removal. Prior to any activity inside the building, a facility safety authorization basis (SAB)
must be in place. A Facility Description Document (FDD) and Hazards Assessment Document (HAD) are
under development to evaluate the type of authorization basis required for the facility. If the facility is
determined to be a nuclear facility, additional SAB documentation will be developed.

C-340 has a combined footprint of approximately 65,000 square feet, and is made up of the C-340-A
Powder Building (42,000 ft); C-340-B Metals Building (17,920 ft*): and the C-340-C Slag Building (4,400
ft%), and the C-340-D Magnesium Storage Building (3,888 ft°) . The C-340-A, B, and C buildings are all
physically connected, residing under a single roof. The facilities were constructed in the 1950’s, and
used through the 1970’s for reduction of uranium hexafluoride to uranium tetraflouride by reaction with
hydrogen, then further reduction of the uranium tetrafluoride in a foundry type operation to uranium metal.
The facilities are metal frame structures, with transite exterior walls, and built up roofs. The C-340 A and
B facilities are single level or single level with operating platforms. The C-340-C Slag Building includes 4
different floors.
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The C-340-D Magnesium Storage Building is a prefabricated metal building, used for the receipt and
storage of drums of magnesium for use in C-340 operations. The C-340-D Facility is currently utilized as
a warehouse/storage facility for ongoing D&D Operations at the Paducah Site. The C-340-D building is
connected to the C-340 A, B, and C facilities by a sloped conveyer system used to transport magnesium
drums from the ground floor warehouse to the third floor of C-340. the conveyer is enclosed in a
protective housing.

LOGIC RELATIONSHIPS

Interfaces:
Internal
e All project managers and staff
¢ All subcontractors

External

e U.S. Department of Energy (DOE) Portsmouth/Paducah Project Office (PPPQO) and support

contractors

DOE Headquarters or other DOE sites (if applicable)

U.S. Environmental Protection Agency (EPA)

Commonwealth of Kentucky (KY)

Site tenants including United States Enrichment Corporation (USEC); Uranium Disposition Services,

LLC (UDS); and Swift & Staley Team (SST)

USEC services in the area of property, information technology, radios, etc.

e SST, particularly in the areas of property management, information technology, and security.

e Nevada Test Site (NTS): Profiling and disposition of newly generated, classified, and fissile low-level
waste (LLW), if required or applicable

e EnergySolutions: Profiling, treatment, and disposition of mixed and LLW, if required or applicable.

e TCSA Incinerator, if required or applicable

Commercial TSD Facility: For treatment and disposal of non-radioactive hazardous waste, if

required or applicable

Stakeholders

Citizens Advisory Board and supporting contractor Edward Holmes Incorporated.

DOE Integrated Safety Management System (ISMS) Verification Team.

Other nonregulatory key interfaces.

Time Sequencing with Other Work:
e An EECA, Action Memorandum, and RAWP will be developed and approved prior to initiating D&D
activities
e The SMP requires completion of demolition by 9/30/17.
¢ Infrastructure removal must be completed prior to beginning Facility demolition.
e Removal action completion report will be completed following building demolition.

SCOPE DESCRIPTION

WBS 04.11.10.11.01 C-340 Subproject Management
Provide overall management activities associated with this subproject. Activities performed under this
sub-element include the following:
e Perform technical, contractual, and project functions necessary to effectively manage and report
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scope, schedule, and budget;

Maintain all activities within the defined safety, environmental, and quality requirements;
Perform technical and personnel management functions;

Maintain technically qualified and properly trained personnel;

Develop, evaluate, and report project performance metrics; and

Interface with customer, regulators, and other stakeholders, as needed.The method(s) used for
determining earned value for this WBS element is Level of Effort.

This element also includes the activities necessary to support the development of a Removal Notification,
Engineering Evaluation and Cost Analysis (EE/CA), Action Memorandum (AM), and a Removal Action
Work Plan (RAWP) for the infrastructure removal and facility demolition of the C-340 Complex. These
documents will be required prior to initiating D&D activities. Further, a Removal Action Completion
Report will be generated following completion of the facility demolition. This element includes
development of the documents, submitting to the regulatory agencies and stakeholders, including the
public, as necessary, and resolution of comments in order to gain regulatory agency approval.

The CERCLA Documentation for the C-340 Complex will also meet the requirements for documentation
under the National Environmental Policy Act.

WBS 04.11.10.11.02 C-340 Infrastructure
Perform all activities necessary to safely remove and disposition all components and items from within
the C-340 Complex. This activity includes the removal of facility equipment, installed real property,
utility service components, tanks, sumps, along with the removal of asbestos, LLW, and PCB-
contaminated items and disposition of removed materials. Wastes may include MLLW, TSCA, RCRA,
TRU waste, and asbestos-containing material (ACM). The work process includes the following:
¢ Identify systems
e Characterize/analyze hazards
e Mitigate hazards
¢ Disconnect equipment
¢ Remove equipment/material
e Characterize material
e Treat/package waste
e Stage waste materials
e Transport waste

e Off-site treatment/disposal

e The method(s) used for determining earned value for this WBS element is Percent Complete.

WBS 04.11.10.11.03 C-340 Facility & Structure
This element includes activities necessary to demolish the structure remaining after completion of the
removal of process and chemical equipment is completed in the previous (Infrastructure D&D) Phase.
Buildings will be removed to the slabs and any holes, basement, etc. will be backfilled. This phase will
include development of EE/CA, Action Memorandum, and Removal Action Work Plan supporting the
Facility Structure D&D; implementation of the structure D&D consistent with the CERCLA
documentation; and waste disposition.

The method(s) used for determining earned value for this WBS element is Percent Complete.

WBS 04.11.10.11.04 C-340 Newly Generated Waste
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Activities in this WBS will involve in waste packaging, management, and waste disposal. These
activities include establishing an area designated for processing and packaging of wastes generated
during the Infrastructure removal, obtaining necessary materials and equipment for waste packaging,
coordinating with on-site waste management subcontractor to place any hazardous or TSCA wastes in
appropriate storage, and packaging and transfer of wastes for treatment and disposal.

WBS 04.11.10.11.05 Removal Action Technical Support
This element includes activities required to plan and initiate the Infrastructure D&D (process and
chemical equipment) removal from the C-340 Complex. This activity will include preparation of the
RAWP and submittal to the regulatory agencies; coordination of PRS field staff and self-performing
United Steel Workers (USW) and supervision, and integration of field activities with support
subcontractors including but not limited to Davis Bacon craft and supervision; field engineering;
radiological control support; waste operations subcontractor; and nuclear criticality support
subcontractor, and management of generated wastes.

The method(s) used for determining earned value for this WBS element is Percent Complete.

WBS 04.11.10.11.06 C-340 Loose Material Removal
This element includes the activities necessary to support disposition of stored materials from the C-340
Complex. Scope will include necessary activities to identify material, planning, designing, scheduling,
and executing the removal of the material from the Complex; preparation for shipment of material and
packaging and shipment of materials for disposal.

The method(s) used for determining earned value for this WBS element is Percent Complete.

DELIVERABLES

04.11.10.11.01 C-340 Subproject Management
Element Milestones:
¢ None

Element Deliverables:

e Paducah Contractor Quality Assurance (QA) Project Plan

e Paducah Contractor environmental, safety, and health (ES&H) Plan

e Provide input to the following reports and submittals (if applicable):
o Monthly Project Performance Report

Risk Management Plan Updates

Site Management Plan (SMP)

Semiannual Critical Analysis Report

Presentations

FFA briefings

Labor Standards Determinations

Gold Chart Performance Metrics

Annual updates to STP

Annual Compliance Agreement Report

Annual ISMS Update

Annual Work Smart Standards Update

Financial Reporting, Management Analysis Reporting System

O 0O O O OO OO OO0 O0oOOo
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FFA Semiannual Progress Report

Other reports/documents, as necessary
Removal Notification

EE/CA

AM

RAWP

Removal Action Report

OO0 O O O OO0 0 O

04.11.10.11.02 C-340 Infrastructure
Element Milestones:
e Work completed before 09/30/17.

Element Deliverables:
e None

04.11.10.11.03 C-340 Facility & Structure
Element Milestones:
e Work completed before 09/30/17.

Element Deliverables:
e None

04.11.10.11.04 C-340 Newly Generated Waste
Element Milestones:
e Work completed before 09/30/17.

Element Deliverables:
e None

04.11.10.11.05 Removal Action Technical Support
Element Milestones:
e Work completed before 09/30/17.

Element Deliverables:
e None

04.11.10.11.06 C-340 Loose Material Removal
Element Milestones:
e Work completed before 09/30/17.

Element Deliverables:
e None

REQUIREMENTS

Annual Statement of Costs Incurred and Claimed

Remedial Action/Regulatory Commitment Tracking Report
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e CERCLA/National Contingency Plan
e KY Hazardous Waste Permit (KY8-890-008-982)
e FFA for the PGDP
¢ SMP for the PGDP, Paducah (annual revisions)
¢ Applicable state and federal laws and regulations [applicable or relevant and appropriate

requirements (ARARS)]

Contractor ISMS

e UEO-1066, as updated, Lease Agreement between DOE and USEC, Revision 4 dated October 30,
2001

¢ Enclosure to GDP 95-0018, as updated - USEC and DOE Resolution of Shared Site Issues,
Revision 1, dated March 30, 1998

¢ Applicable contractor plans, policies and procedures.

e Waste acceptance criteria (WAC) for all applicable treatment and disposal facilities that were in
effect on April 24, 2006.

¢ Applicable DOE Orders

e Applicable Federal Acquisition Regulations

It is the core value of the Contractor that the safety and health of every worker, the public at large, and
our environment are the most important assets that we are entrusted to protect. To accomplish this, an
ISMS, based on DOE's ISMS, has been implemented that incorporates the five core functions and is
based on the seven guiding principles. The objective of ISMS is to systematically integrate safety and
environmental protection into the planning and execution of all work activities. The term safety
encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene, Occupational Health, Health
Physics, and environmental issues. ISMS requirements flow-down to contractor subcontractors. The
five core functions are (1) define the scope of work, (2) analyze hazards, (3) develop and implement
hazard controls, (4) perform work within controls, and (5) provide feedback and continuous
improvement. The seven guiding principles are (1) line management responsibility for safety, (2) clear
roles and responsibilities, (3) competence commensurate with responsibility, (4) balanced priorities, (5)
identification of safety standards and requirements, (6) hazard control tailored to work being
performed, and (7) operations authorization.

Before a subproject begins, several activities must be completed that demonstrate that all involved in
the project have completed rigorous health and safety reviews and that all potential hazards of doing
the work have been identified. The routine activities in remedial actions are conducted in accordance
with standard operating procedures, activity hazard analyses, and Integrated Safety Management
plans. Nonroutine work will require a readiness assessment, as necessary, to ensure complete health,
safety, and environmental reviews prior to work start. This assessment is conducted by people
experienced in similar kinds of work with the right to examine all aspects of a project about to
commence and requires that the project team provide documented evidence that any applicable
requirements of the job have been met.

SCOPE ASSUMPTIONS

C-340 maintains status as a moderate hazard Radiological Facility.

The primary regulatory driver is CERCLA as implemented through the FFA.

One series of CERCLA for the D &D of C-340 assumed to require D1&D2 reviews.
Implementation of the five core functions and seven guiding principles of the ISMS are included.
The subcontractors will provide their own personal protective clothing and respiratory protection.
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No event occurs which initiates bumping of USW work force, resulting in retraining requirements for
new workers.

Fire Hazards Analysis Equivalency Determination is granted by DOE, and does not result in work
stoppage or delays.

Wastes encountered shall be regulated as LLW, RCRA, and/or TSCA. Concentrations of
transuranics shall be below the levels to be categorized as TRU waste.

C-746-U Landfill will be available for construction debris type materials generated by building
demolition.

Transportation and disposal of materials shall be an ongoing effort.

Buildings shall be removed to the slab level.

Slab and soils removal will be included in other activities.

Removable contamination on the floors and/or steel will be decontaminated if practicable using
normal decontamination techniques (washing, scrubbing, wiping, vacuuming, etc).

Aggressive techniques (scabbling, sandblasting, etc) will be considered for localized areas if such
techniques can be applied and reduce waste disposition costs through reduction of waste volumes
requiring disposition as low-level waste.

Fixatives or encapsulants will be applied as required to protect surfaces awaiting demolition, or to
prevent release of contamination during the demolition process.

Scope of effort includes removal and disposal of the building structure and infrastructure.

No further NCS or NDA surveying is required.

COMPLETION CRITERIA

The end state for the C-340 Outyear D&D Project will be as follows:

All infrastructure (process equipment, piping, valves, electrical equipment, conduit, etc) will be
removed from the building, and the facility will be demolished to slab, in accordance with a to be
developed Removal Action Work Plan, Engineering Evaluation and Cost Analysis, and Action
Memorandum addressing the C-340 Complex.

Basements and below grade areas will be filled with grout or other similar measures taken to prevent
accumulation of rain water and to eliminate fall hazards.

e Asbestos and hazardous materials will be removed prior to demolition.
¢ Remaining slabs will be either decontaminated or fixative applied to stabilize any removable

contamination.

Wastes generated from infrastructure removal and facility demolition will be disposed of in
accordance with appropriate regulatory requirements.

Where cost effective, equipment or items that may be reused or recycled will be transferred to
receiving projects, companies or organizations.

Infrastructure removal, building demolition, and waste disposition will be completed by 9/30/2017.

RISK MANAGEMENT

See Risk Management Plan for analysis.

CERCLA AREAS AND SWMU
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RAIMS No. | SWMU No. | Description DMSA No.
477 C-340-B Metals Plant
514 C-340-D Reject Magnesium Fluoride Storage Silo
515 C-340 “Dirty” Dust Collection System
516 C-340 Derby Preparation Area Sludge Collection Sys
521 C-340 Saw System Degreaser
522 C-340 Work Pit Located at Ground Floor Level
523 C-340 Metals Plant Pit Ground Floor at F-6 to F-11
524 C-340 Pickling Sump
529 C-340 Powder Plant Sump at Ground Floor Level
101 C-340 Hydraulic System
378 (G-340-01
379 G-340-03
380 G-340-04
381 G-340-05
434 S-340-01

BASIS OF ESTIMATE

1. Summary of Site Conditions

2. Estimating Methods
[] Parametric [] Bottoms-Up [X] Other: Planning Estimate

3. Sources of Estimating

This estimate is based on the information provided in the statement of work, reference documents,
and interviews conducted with individuals familiar with the condition and current regulatory status of
the C-340 Complex.

The basis of estimate for the skill/professional workforce staffing is based on PRS’s experience on
projects similar to the C-340 Infrastructure Removal project such as Maine Yankee and Georgia
Technical Research Reactor Decommissioning, Sandia National Laboratories decommissioning
projects, and Fernald Waste Pits Remedial Action Program project.

Travel costs are based on the Federal Travel Regulations (FTR).

Fuel, Oil, Gas, and Maintenance (FOGM) costs are based on Construction Industry Blue Book rates.
Where Government Furnished Equipment (GFE) is not available, equipment rental costs are Shaw
E&l national contract lease rates.

Material and other direct costs (ODCs) are based on vendor quotes, previous estimates for similar
work on the national alliance contract, and equipment cut sheets from manufacturer catalogs.

Low value equipment (e.g., small hand tools, etc.) is priced as a multiplier based on personnel direct
labor cost.

Materials and supplies derived from labor estimate and types of maintenance activities required.

4. Basis of Estimate (Unescalated Values)
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WASTE VOLUMES

See attached waste performance metrics, as applicable.

PROJECT SCHEDULE

See attached schedule.

BASELINE BY YEAR

See attached Baseline by Year Report.
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